
Planned Start Date: Authorized Funding Amount:

Planned End Date: Project Photo:

Project Type: UTILITIES

Project Limits: Douglas Ave. to Storey Ave.

Project Phase: Construction

Next Activity: Project Construction

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7415

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

 Engineering Services 

Contractor: TEC Excavation Company

805 Farm to Market 307

Midland, Texas 79706

Comments: 

Project Schedule: 
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Project is under construction

CAPITAL IMPROVEMENT PROJECTS         

INFORMATION

D ST. UTILITY PROJECT

Feb-15 $870,500.00

May-15

To install new water 

mains and pavement 

within the existing ROW.

³


